

Denali Roof Repairs

Updated 7/3/2024

Note: This schedule is a projection and subject to change. You will receive a flyer to your door with a confirmed start date a few days prior to work commencing.

Bldg.	Unit	Start	Finish	Notes
7405	A			Complete
7405	B			Complete
6414	A		6/27/2024	Complete
6414	B		6/27/2024	Complete
6416	A	07/08/24	7/11/2024	
6416	B	07/08/24	7/11/2024	
6418	A	07/11/24	7/15/2024	
6418	B	07/11/24	7/15/2024	
6420	A	07/15/24	7/17/2024	
6420	B	07/15/24	7/17/2024	
6422	A	07/17/24	7/19/2024	
6422	B	07/17/24	7/19/2024	
6424	A	07/19/24	7/23/2024	
6424	B	07/19/24	7/23/2024	
6401	A	07/23/24	7/25/2024	
6401	B	07/23/24	7/25/2024	
6403	A	07/25/24	7/29/2024	
6403	B	07/25/24	7/29/2024	
6405	A	07/29/24	7/31/2024	
6405	B	07/29/24	7/31/2024	
6407	A	07/31/24	8/2/2024	
6407	B	07/31/24	8/2/2024	
7401	A	08/02/24	8/6/2024	
7401	B	08/02/24	8/6/2024	
7403	A	08/06/24	8/8/2024	
7403	B	08/06/24	8/8/2024	
7407	A	08/08/24	8/12/2024	
7407	B	08/08/24	8/12/2024	
7411	A	08/12/24	8/14/2024	
7411	B	08/12/24	8/14/2024	
7413	A	08/14/24	8/16/2024	
7413	B	08/14/24	8/16/2024	
8413	A	08/16/24	8/20/2024	
8413	B	08/16/24	8/20/2024	
8415	A	08/20/24	8/22/2024	
8415	B	08/20/24	8/22/2024	
8417	A	08/22/24	8/26/2024	
8417	B	08/22/24	8/26/2024	
8421	A	08/26/24	8/28/2024	
8421	B	08/26/24	8/28/2024	
8425	A	08/28/24	8/30/2024	
8425	B	08/28/24	8/30/2024	
8427	A	08/30/24	9/4/2024	
8427	B	08/30/24	9/4/2024	
8428	A	09/04/24	9/6/2024	
8428	B	09/04/24	9/6/2024	
8426	A	09/06/24	9/10/2024	
8426	B	09/06/24	9/10/2024	
8422	A	09/10/24	9/12/2024	
8422	B	09/10/24	9/12/2024	
8418	A	09/12/24	9/16/2024	
8418	B	09/12/24	9/16/2024	
8416	A	09/16/24	9/18/2024	
8416	B	09/16/24	9/18/2024	
8410	A	09/18/24	9/20/2024	
8410	B	09/18/24	9/20/2024	
8394	A	09/20/24	9/24/2024	Partially Complete
8394	B	09/20/24	9/24/2024	Partially Complete
7412	A	09/24/24	9/26/2024	
7412	B	09/24/24	9/26/2024	
7408	A	09/26/24	9/30/2024	
7408	B	09/26/24	9/30/2024	
7406	A	09/30/24	10/2/2024	
7406	B	09/30/24	10/2/2024	
7404	A	10/02/24	10/4/2024	
7404	B	10/02/24	10/4/2024	
7402	A	10/04/24	10/8/2024	
7402	B	10/04/24	10/8/2024	