

**Cottonwood Roof Repairs**

9/24/2024

*Note: This schedule is a projection and subject to change. You will receive a flyer to your door with a confirmed start date a few days prior to work commencing.*

Bldg.	Start	Finish	Notes
1338	7/22/2024	7/24/2024	complete
1386	7/24/2024	7/27/2024	complete
1384	7/29/2024	7/31/2024	complete
1382	7/31/2024	8/3/2024	complete
1383	8/5/2024	8/7/2024	complete
1385	8/7/2024	8/9/2024	complete
1387	8/12/2024	8/14/2024	complete
1389	8/14/2024	8/16/2024	complete
1391	8/15/2024	8/17/2024	complete
1393	8/17/2024	8/19/2024	complete
1395	8/19/2024	8/21/2024	complete
1397	8/21/2024	8/24/2024	complete
1399	8/23/2024	8/25/2024	complete
1394	8/26/2024	8/28/2024	complete
1392	8/26/2024	8/27/2024	complete
1390	TBD	TBD	

Bldg.	Start	Finish	Notes
1616	8/26/2024	8/28/2024	complete
1614	8/26/2024	8/28/2024	complete
1612	8/27/2024	8/29/2024	complete
1610	8/27/2024	8/29/2024	complete
1608	8/28/2024	8/30/2024	complete
1606	8/29/2024	8/30/2024	complete
1604	9/3/2024	9/5/2024	complete
1602	9/3/2024	9/5/2024	complete
1600	9/4/2024	9/6/2024	complete
1601	9/4/2024	9/6/2024	complete
1603	9/5/2024	9/7/2024	complete
1605	9/5/2024	9/7/2024	complete
1607	9/6/2024	9/10/2024	complete
1609	9/9/2024	9/11/2024	
1611	9/9/2024	9/11/2024	
1613	9/10/2024	9/12/2024	
1615	9/10/2024	9/12/2024	
1617	9/11/2024	9/13/2024	
1619	9/11/2024	9/13/2024	
1621	9/12/2024	9/16/2024	
1623	9/12/2024	9/16/2024	
1625	9/13/2024	9/17/2024	
1627	9/13/2024	9/17/2024	
1626	9/17/2024	9/19/2024	
1624	9/17/2024	9/19/2024	
1628	9/18/2024	9/20/2024	
1630	9/18/2024	9/20/2024	
1632	9/19/2024	9/23/2024	
1634	9/19/2024	9/23/2024	
1631	9/20/2024	9/24/2024	
1629	9/20/2024	9/24/2024	
1620	9/23/2024	9/25/2024	
1618	9/23/2024	9/25/2024	

Bldg.	Start	Finish	Notes
1345	9/24/2024	9/25/2024	
1343	9/25/2024	9/26/2024	
1341	9/26/2024	9/27/2024	
1339	9/27/2024	9/30/2024	
1337	9/30/2024	10/1/2024	
1335	10/1/2024	10/2/2024	
1333	10/2/2024	10/3/2024	
1334	10/3/2024	10/4/2024	
1336	10/4/2024	10/5/2024	
1338	10/5/2024	10/6/2024	
1340	10/6/2024	10/7/2024	
1342	10/7/2024	10/8/2024	
1344	10/8/2024	10/11/2024	